
16 Nov: a full cycle, and OpenCV sizing blocks
5 Oct: the first belt, the arm and the sensor on one board
18 Nov: camera, belt and arm together
27 Jun: the ROS 2 workspace begun
Jun
Jul
Aug
Sep
Oct
Nov
Dec
2024
11 Nov: the black belt brings a block to the sensor